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July 15, 2011

Ms. Jan Palumbo (AWT-121) 
United States EPA, Region 10 

1200 Sixth Avenue, Suite 900 

Seattle, WA 98101

received

JUL 1 8 2011
Office of Air, Waste & Toxics

Subject: July 2011 Progress Report
J.H. BAXTER ARLINGTON FACILITY 

Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the July 2011 progress report for work under the Administrative Order on Consent 

(AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from June 15, 2011, to July 15, 2011.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and 

any problems encountered relative to work required by the AOC. Significant developments that occurred 

on this project during this reporting period are outlined below:

• The Remedial Action Pilot System continued to be operated during the reporting period.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

• The Remedial Action Pilot System will continue to be operated during the next reporting period?

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any samplin 

or testing completed within the reporting period.

Baxter has no other information to report.
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Certification

I certify that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to evaluate the information submitted. I certify that the information 

contained in or accompanying this submittal is true, accurate and complete. As to those identified 

portions(s) of this submittal for which 1 cannot personally verify the accuracy, I certify that this submittal 

and all attachments were prepared in accordance with procedures designed to assure that qualified 

personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person 

or persons who manage the system or those directly responsible for gathering the information, or the 

immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and 

belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 

information, including the possibility of fine and imprisonment for knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any 

questions, please contact me at (650) 349-0201

Name:

Title:

Date:

Georgia Baxter 

Chief Executive Officer 

July 15,2011

Sincerely,

CEO

cc: Jeanne Tran, Ecology

RueAnn Thomas, Bluefield Holdings 

Douglas Fox, Stella-Jones Corp.
J. Stephen Barnett, EarthCon Consulting, Inc.
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